
June 14, 2013 
 
Mr. Tom Gainer 
Oregon Department of Environmental Quality 
2020 SW Fourth Avenue, Suite 400 
Portland, OR 97201-4987 
 
Subject: Terminal 4 Slip 1 Upland Facility 

Quarterly Progress Report – March through May 2013  
ECSI No. 2356 

 
Dear Tom: 
 
The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ) 
with a quarterly progress report for the Terminal 4 Slip 1 Upland Facility (Facility).  This letter 
satisfies the requirements of the Voluntary Cleanup Program (VCP) Agreement for Remedial 
Investigation, Source Control Measures, and Feasibility Study, effective December 4, 2003, 
which includes the following for the reporting period March through May 2013: 
 

• Actions performed under the VCP Agreement 

• Data generated 

• Problems experienced and resolution 

• Actions scheduled for the next reporting period (June through August 2013) 
 
Actions Performed under the VCP Agreement: 
 

• Submitted the Storm Water Sampling Results (dated April 18, 2013). 

• Communication with DEQ in preparation for a meeting to discuss the proposed 
next steps for the stormwater process. 

• Worked on the Pier 1 Stockpile Reuse project.   
 

Data Generated: 
 

• None during the reporting period. 
 
Problems Experienced and Resolution: 
 

• None. 
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Actions Scheduled for the Next Reporting Period (June through August 2013): 
 

• Conduct a meeting with DEQ and submit a Work Plan presenting the proposed 
next steps for the stormwater process. 

• Work on the Soil Management Plan (SMP). 
 

Please call me at (503) 415-6676 if you have any questions. 
 
 
Sincerely, 
 
 

 
Kelly Madalinski 
Environmental Program Manager 
 
c: Kristine Koch, EPA 

Rich Muza, EPA 
Emily Willits, Cargill Inc. 
Tom Flynn, Cargill Inc. 
Bill Ford, Lathrop & Gage 
Suzanne Barthelmess, Port  
David Breen, Port  
Jessica Hamilton, Port  
Michael Pickering, Ash Creek Associates  
Mark Lewis, Formation Environmental  
LWP File 


